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THIS IS UNEVALUATED INFORMATION

25X1 1, The f@llowin? information on dela the S t Zo,

llo Desig- ILocation Congstruc- Construction sta~ Delay caused by
nation tion tus in percentage
costs in July Auvug Sept Oct
1,000
east
narks e
i 2 3 4 5 6 7 O 9

1 R 104 Pasewalk 231 2 8 12 31 Construction wor'

, started toe lats,
only 60 percent of
the reguired steel
available, no cenent

2 R 192 Cldenburg 300 7 15 32 36 Only 36 percent of
the required steel
available

3 R96 Altentreptow 160 8 32 33 97 Only 10 percent of
' ’ the required steel
avallable

4 R 96 Dannenwalde 300 0 2 11 19 Only 29 percent of
the required steel

available, no

cement
5 R 111 Tolgast 190 4 12 21 28 Only 45 percent of
Harbor . the required steel

and 55 percent of
the required ce=
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1 2 3 4 B 6 7 8 )

Land Brapdenbure

6 RAB Uetz 500 25 30 38 45 No heavy ram,
(Western shortage of steel
Ring Around for Kohn type mili-
Berlin) tary bridge equip~

ment

7 R1 Quenzbridge 450 10 17 19 28 Yo heavy ram,

Brandenburg shortage of steel

town for Kohn type mili-
tary bridge equip-
ment

8 R 107 Havelberg 275 10 15 20 23 Only 10 percent of

River Bridge the required cement
available

9 L0 II G pinnow 410 33 15 28 31 No heavy ram,

Borgsdorf shortage of steel
for Kohn type mili-
tary bridge equip-
ment

10 RAB Vetschau 125 22 30 35 43 shortage of steel
(Berlin- and cement; only
Forst) 42 percent of the

required steel and
26 percent of ce~
ment available

11 RAB Rauen 160 15 35 39 59 The firm contracted
(Berline- had to undertake
Frankfurtf other projects
Oder)

12 RAB Nuhnen 120 20 306 46 61 The firm contracted
(Berline for the 1ifting work
Frankfurt/ was not adequately
oder) prepared for this

project

13 R 2 Eberswalde 200 10 20 24 42 liork was started too

late, shortage of
tools and equipment

14 R 96 Sachsen=- 70 35 42 5 63 Slow progress of work.

hausen various deficiencies

1% R 109 Lottscher 150 10 12 19 23 lio heavy ramy, only

Bridge 30 percent of the
required steel
available, no cement

16 LIO 203 Kreuzbruch 160 10 15 19 22 No heavy ram, only

80 percent of the
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required steel
available, no cemnent #
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17 LIO 337 Marquardt 255 20 25 30 45 Only 29 percent of
the required steel
available
18 R1 Strenggraben 240 15 25 30 35 Adequate twls were
Bridge in employed too late
Werder only 50 percent o%

the required steel
available, no cement

19 R1 Genthin 742 10 20 25 55 only 61 percent of
the requlred steel
available, the firm
contracted for the
steel construction
work preferred other

projects
20 RAB Schellroda 180 40 46 51 64 Only 70 percent of
(Dresden= the required steel
Eisenach) available, inade-
quate organization
of work
Land Sachsen
21 RAB Across Elbe 300 41 46 60 65 The necessary 15-
(Dres- River in ton sheets could
den- Dresden not be produced
Eisenach)

Iinor delays in the scheduled completion are to be expecteds

1l RAB Wernsdorf 350 50 53 72 85 Faulty welding,

(Southern inadequate organi-
Ring Around zation of work
Berlin) ,

2 RAB Berkenbrueck 1,110 60 70 78 86 Lack of rivets
(Berline caused a delay of
Frankfurt/ two months
Oder)

3 RAB Br.Koeris 190 36 42 52 62 Slow work by the
(Berlin- participating
Bresglau) firms

4 R 96 Teschendorf 50 o] 0 5 20 Vork started too

late; inadequate
work force
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25X1 * Comnent. These bridge construction projeets were reported
I'E;usly as be contained in the 1950 investment plan, See

25X1 : The delays in Most cases were

caused by a shortage of steel, particularly girders, which are

a critical item in the Soviet Zone of Germany,
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